BLESSING GREENHOUSES AND COMPOST FACILITY, INC.
Corrective Action Plan
Status Update July 15, 2022

1. Sediment and Stormwater Plan Notice of Intent Submittal: Completed

The revised Sediment and Stormwater Plan, dated November 22, 2021 was
submitted to the Sussex Conservation District along with the signed Temporary
Construction Easement. The Notice of Intent was submitted and received on December
19, 2021. In an email dated December 21, 2021, DNREC notified the facility that of
confirmation that "The Notice of Intent (NOI) for Storm Water Discharges Associated
with Construction Activity under a NPDES General Permit" was processed and the NOI
number is 6603. In an email dated December 21, 2021, the Sussex Conservation District
requested clarification regarding identified easements. A response was provided.

An email notification dated December 21, 2021 notified the facility the NOI Form was
approved and assigned No. 6603. In a letter dated January 14, 2022, Jessica Watson of
the Sussex Conservation District notified the facility that the Conservation District found
the Sediment and Stormwater Plan acceptable and requested copies of certified plans
submitted along with payment for inspections. The letter is attached for reference.

2. Landscaping Plan: Completed

A copy of the Landscaping Plan was hand delivered to the Sussex County
Planning and Zoning Office on May 10, 2021 by Mr. Tim Willard. The Plan was recently
revised to address additional comments provided by the Planning and Zoning Offie on
April 4, 2022. The revised Plan was resubmitted on April 13, 2022.

3. Sussex County Planning and Zoning Office Meeting: Tim Willard met with
Everett Moore, Esg., on April 28, 2021 to notify the County’s legal department that the
Preliminary Site Plan would be submitted the following week. A delay occurred with
submission due to unexpected issues with the Landscaping Design Plan. Specifically,
when the CAD file was converted to a PDF file, the integrity of the document was
damaged, making the text illegible. The Blessing Greenhouses and Compost Facility
received a new PDF document on May 5, 2021 and immediately ordered prints for
submission. Electronic copies of all files were provided to Tim Willard on May 6, 2021.
The Preliminary Site Plan, including the Landscaping Plan, was hand delivered by Tim
Willard on May 10, 2021. A follow-up email was sent to the Sussex County Planning
and Zoning Office on May 10, 2021 providing the following dropbox link, allowing
access to electronic copies of submitted documents.
https://www.dropbox.com/sh/hfy911t9rxwnj5i/AABjlgzT78Xcu7X7v2PjH8eRa?dI=0.



https://www.dropbox.com/sh/hfy91lt9rxwnj5i/AABjlgzT78Xcu7X7v2PjH8eRa?dl=0

Copies of the Final Site Plan, Landscape Plan, approved NOI and Sediment
and Erosion Control Plan were provided to the County during the week of January 31,
2022. Tim Willard has followed up with Sussex County to determine the timeframe for
approval.

4. Building Design: Contract signed with Structor Engineering in December
2020 for the design of the building interior. The draft building design was received in
March 2021. The design was reviewed and comments provided to the Engineering firm
by March 30, 2021. The Fire Marshal was contacted in March 2021 to determine fire
suppression requirements. On November 10, 2021 Structor Engineering provided
preliminary drawings to Bruce Blessing for comment. The draft electrical drawings were
finalized during the week of November 15, 2021 and provided to Bruce Blessing as well.
Bruce Blessing shared the preliminary drawings with ClearSpan in an effort to
coordinate the design of the building with the concrete design.

The structural design has undergone a major revision in an effort to meet the
County’s building height restriction of 42 feet. Subsequently, the foundation plans have
also undergone revision to ensure the concrete specifications are sufficient to hold the
weight of the compost material. The structural design along with the foundation plans
should be completed in August 2022. Once finalized, the documents will be provided to
the Fire Marshall for approval.

5. Preliminary Site Plan: Completed.

The Preliminary Site Plan was hand delivered on May 10, 2021 to the Planning
and Zoning Office for review and approval as part of the Preliminary Site Plan process.
The Preliminary Site Plan includes a new state-of-art compost building (compost
activities including unloading of raw materials will occur under roof) and associated
biofilter, stormwater best management practices to include submerged gravel wetlands
and storm water conveyance systems, and a vegetative buffer prepared by a certified
nursery professional.

Copies of the Final Site Plan, Landscape Plan, approved NOI and Sediment
and Erosion Control Plan were provided to the County during the week of January 31,
2022. Tim Willard has followed up with Sussex County to determine the timeframe for
approval.

6. Coastal Zone Application: A Coastal Zone Act Permit Application is
required and will be prepared once details regarding composting operations (equipment
and design) are finalized. A delay in the anticipated submission date (June 30, 2021) has
occurred as the building design/equipment list has not been finalized. Anticipated to
begin drafting the application package in January 2022.




The CZA cannot be prepared to until building specifications and process designs
are finalized. Anticipate to begin preparation of the the CZA in August 2022.

7. Environmental Permits: Appropriate Environmental Permits will be
obtained once a Coastal Zone Act Permit is issued. As the need for environmental permits
are identified, the CAP will be updated to identify the permit and application submission
timeframe.

The Blessing Greenhouses team met with members of DNREC’s Surface Water
Discharges Section on March 11, 2022 to discuss future permitting requirements and
provide a tour of the facility. Emission calculations performed as part of the CZA process
will determine Air Permit applicability. Appropriate permit applications will be completed
and submitted as required.

8. Final Site Plan: A Final Site Plan including all buildings, buffers, site
improvements and a landscaping plan and stormwater management facilities will be
completed and submitted to the Planning and Zoning Commission by December 31,
2022. It should be mentioned that the Blessing Greenhouses and Compost Facility
anticipates submittal to occur well in advance of the December 31, 2022 deadline; with
the construction of Phase 1 (compost building; submerged wetlands, vegetative berm)
completed within 1 year of Final Site Plan approval. The timeframes identified within
this document demonstrate the Facility’s commitment to submitting and receiving
approval of the Final Site Plan in an effort to complete construction of Phase 1 by Fall
of 2022.

Copies of the Final Site Plan, Landscape Plan, approved NOI and Sediment
and Erosion Control Plan were provided to the County during the week of January 31,
2022. Tim Willard has followed up with Sussex County to determine the timeframe for
approval.

In a letter dated April 4, 2022, the Planning and Zoning Commission
provided comments regarding the Preliminary Site Plan. The Blessing Greenhouses and
Compost Facility addressed comments and provided a written response from Mr. Tim
Willard on April 13, 2022. The April 13, 2022 response also requested final site approval
conditioned on the satisfaction of comments and agency approvals. The Final Site Plan
was presented as an agenda item on the Planning and Zoning Commission’s April 14,
2022 meeting. No objections were received during the meeting. The Planning and
Zoning Committee did require an exemption from the fire department be obtained and
the right-of-way be clarified. The facility is addressing each item, which should be
completed by August 15, 2022.

9. Stormwater Pollution Prevention Plan Revisions: The SWPPP will be revised
to reflect facility modifications. This will be an ongoing process and DNREC will be
notified and provided with each iteration of the document. The SWPPP was submitted




to DNREC and approved on January 21, 2021. DNREC’s letter of approval was
forwarded to the EPA on January 22, 2021. The Facility continues to implement and
maintain all programs required by its GSWP. Monthly Routine Inspections will continue
to be performed and the SWPPP updated as warranted. The Semi-Annual
Comprehensive Site Evaluation and Annual Training was completed in December 2021.

The facility continues to implement and maintain all programs required by the
SWPPP and will revise as necessarily to ensure the document reflects current site
conditions.

10.  Final Completion Date of all Work: The Blessing Greenhouses and
Compost Facility anticipates construction of Phase 1 (including state-of-art building,
vegetative berm, and submerged gravel wetlands) to be completed by Fall 2022.
Originally, it was anticipated that construction of the vegetative berm and submerged
wetlands would commence in the Fall 2021 and building construction would commence
in Spring 2022. However, due to delay with finalizing the Sediment and Stormwater
Plan, receiving the required Construction Permit and finalizing the building design, it
appears that the vegetative berm and submerged wetland will not be constructed in the
Fall 2021. Construction is dependent upon issuance of the Construction Permit. Once
received, construction will begin immediately. In the interim, the Facility is researching
plant vendors to supply required vegetation. Phase 1 Construction completion is still
anticipated by Fall 2022,

Due to delays with building design and anticipated delays receiving
construction material, it is now anticipated that the building (Phase 1) construction
will be completed in Spring of 2023. Blessing Greenhouses is still waiting on approval
from the County at this point. The facility is planning to install the stormwater
management system (gravel wetlands) in the Fall of 2022 or Spring 2023 (dependent
upon agency approvals) and install necessary plants to complete the Landscape
Design in the Winter/Spring of 2023. The facility will source and store necessary plants
during the Fall 2022.



